

Heavy patching roadworks Schedule for April – May 2025

Beloka | *Road – Approximate timing*

- The Snowy River Way – Completion expected mid-April 2025

Bombala | *Road – Approximate timing*

- Dickinson Street – Early May 2025
- High Street – Early May 2025
- Plunkett Street – Early May 2025
- Townsend Street – Early May 2025
- Delegate Road – May 2025

Cootralantra | *Road – Approximate timing*

- Rocky Plain Road – From mid-April to late April 2025

Dalgety | *Road – Approximate timing*

- The Snowy River Way – Completion expected mid-April 2025

Jindabyne | *Road – Approximate timing*

- The Snowy River Way – Completion expected mid-April 2025

Lords Hill | *Road – Approximate timing*

- Delegate Road – May 2025

Moonbah | *Road – Approximate timing*

- Gullies Road – Mid-April 2025
- Barry Way – Mid-April 2025

Rocky Plain | *Road – Approximate timing*

- Rocky Plain Road – From mid-April to late April 2025

Springfield | *Road – Approximate timing*

- Springfield Road – From late April to early May 2025

In addition to the dates above, final line-marking work will be completed on all listed roads between at the end of May 2025.

The dates provided are subject to change in the event of poor weather or other circumstances beyond Council's control.

For further information

Contact Council on 1300 345 345 or email council@snowymonaro.nsw.gov.au